

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 12.04.02	Job No.: D412-707	ADR Yes/No: N	ADR Date: 12/04/10	ECN #: 12- 553
Product No.: D412-707		Created By: RP	Approved By: MP	
Product Name: Emergency Escape Ladder		Checked By: MP		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	12/04/10
Purchasing Coord.	Y	CL	12/04/10
Production Engineering Coord.	Y	JL	12/04/10

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	N		
Marketing	N		
Customer Order Processing	N		

Reason for Change: New issues for D4617, D4618, D4621 and D4625.

Documents Affected:

D4617 Rev. A, D4618 Rev. A, D4621 Rev. A, D4625 Rev. A, *D412-707 Rev. A*

PARTS MUST COMPLY

PREVIOUS PARTS SATISFACTORY

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	RP	A-110-DCL1 Rev. 3	12.04.10 RP
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.04.10 KJ
11	Update Product Specification Files	Y	KJ	w/ D412-707 Rev. A, MDL	12.04.10 KJ
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.04.10 KJ
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		12.04.10 KJ
17	Update / Verify ARC Database	Y	KJ		12.04.10 KJ
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		12.04.10 KJ
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.04.10 KJ
24					

Description / Action:

Build first-off unit of D4617.

Upon successful completion and inspection of first-off, additinoal units may be built.

ECN Verified & Complete: *MP*

Date: *12/4/10*